
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:54 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 387 Date: 03-Jan-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 578

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the tower head dehumidification system. Track progress of FWS mechanical piping
installation. Misc MEP paperwork and write diaries. Process Submittal 2971R00

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

10" DIP installation

Rick Kiikvee, Josh Johnson, and Narciso Biagi spent the shift working on laying ou and installing the 10"
CCSF Sewer Force Main for the expansion loop at PP 126.

Tom Colombo assisted this operation as the general foreman.

The crew used a 2.5 HP generator and small tools in performance of this operation.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Mechanical Piping

Two ABF ironworks worked on the double PS-14 pipe supports at PPS 41 + 1250 and PP 42 + 3750 of the
EB bridge and PP 41 +1250 of the WB bridge per the directions given in the response to RFI 3531 and
3534.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 387 Date: 03-Jan-2014 Friday

Diary: Dispute

Dehumidification System

I went to inspect the tower head dehumidification system at approximately 1000. Everything seemed to be
running as expected. I made the folloing observations:

1.Similar to the east anchorage, the plenum box for the recirculation air discharge is not insulated .
However, since it is not in a dehumidified zone, I don’t think this is an issue.

2.The unit’s process air was out of balance with the recirculation air. The Recirculation air gauge read
0.6 whereas the process air read 0.4.  I don’t know if this is an issue as they are separate systems.

3.Bill O'Sullivan took a reading of the relative humidity within the chamber with a painter's hand-held meter
at approximately 14%.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of Character

In addition to their normal work equipment, the crew used two crew trucks and a towed port-a-potty.

The crew took 1 1/2 hours to mobilize to the location along the north barrier of the EB bridge, and 1 hour to
demobilize from the location to pier 7 and stow equipment.

001 0-FWS-ELS.354
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